Approved For Release 2002/06/17 : CIA-RDP78B04747A002100040005-0

TELEPHONE OR VERBAL CONVERSATION RECORD

	STATINTL	Date 20 Aug 64
		Telephone Number'

Information or Action Sought

1. Delivery Date 15 Sept. Will not be able to make. Hopefully will ship by end of Sept. Base + Bridge are out for painting now. When returned ways will be final scraped + assembly began.
2. Optics will be similar to the Ray machine - STATINTL objectives which will resolve over 350 lines/mm as compared to TRW instrument a/ STATINTL objectives which resolves around 200 l/mm. STATINTL
3. Light source will be the same, however they will change the pin

Information Given or Action Taken

position on the rheostat which will boost illumination.

4. Problem area is the "new" hand wheel position results in uneven travel due to stress in the linkage. They are attempting to overcome this + will keep us informed. Also they are trying a slow movement switch - either a thumb button on the joy-stick or a separate switch which will move the stage a descrete amount - one micron/sec or the like. STATINTL

Telephone call from STATINTL 22 Oct 64 - Delivery of Army 880 will not be made on 26 Oct. - In making calibration run on Mill 21 Oct, they discovered a twist in the base. Agrees to be torn down, realigned + reassembled. Will deliver on 2 Nov - one week later. Will also have Zeiss on 621 available then. PMS - 23 Oct 64

DECLASS REVIEW by NIMA/DOD

Date	Time	Signature
20 Aug	4:00	STATINTL

Approved For Release 2002/06/17 : CIA-RDP78B04747A002100040005-0